Completion Report

Yapa-Kurlangu
Ngurrara

Aboriginal Corporation

CENTOO0001 Urlampe
Housing Upgrades

House No 3 Joshua Rankine & Michelle Rethford + 2 kids
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Service Provider Yapa-Kurlangu Ngurrara ABN 42 771 948 223
Aboriginal Corporation
Contact Details Robert Cowan Contractor A-9-18153-08-25
Accreditation
Limited (CAL)
Registration
Number:
Project Name HHIP - Homelands Housing Contract No. CENTO0001
and Infrastructure Program -
CLC - 2024-2027
Homeland Urlampe Community ID | 156
Project Type Housing upgrades House # 3
Commencement 01/03/2026 Completion 07/07/2026
Date Date

Project Summary

Include a brief summary of the deliverables on the project. Also include a photo of handover back to residents on
completion of the project, if applicable.

Remove rubbish and debris throughout. Pressure wash house inside and out. Replace 2 x solid core front doors
and 1 x back door. Tile entire house inside. Gap fill panel rib and install door stops and replace door handles
throughout. Kitchen install ss overhead cupboards, replace lighting with 600wp LED, replace GPS’s and light
switches, install 5 new ceiling fans throughout with 2 speed toggle switches, install 2 x smoke alarms, paint house
inside and outside door frames, install 1200 ss bench and a 1000 ss shelf, install new kitchen mixer and retile
splashback. 3 x bedrooms service windows, replace lighting with 600wp LED, adjust cupboard doors and new
privacy door locks. Bathroom re-tile toilet and bathroom floor, 600mm grab rail for shower, soap holder and
600mm ss shelf in shower. Toilet install 2 x 600mm shelves, service tap ware, new spindles and lift shower rose
100mm, New 600 x 900 mirror and 3 door hooks on bathroom door. Add towel holder and new wall mounted ss
sink with mixer. Replace bathroom window with vented window. Laundry replace floor tiles and splashback, new
LED lighting, GPO'’s and service tapware. Install 9kg LPG Gas bottle holder and pigtails. External paint blue -
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Internal hog bristle. Replace outside LED’s, install clothesline, new Solar HWS, 600 X 600 concrete pad with 2 x
standpipes. Resure V posts, concrete 2 x ramps for front doors, install diamond grill at back and front, remove
existing security screens and vacuum and clean. Install 2,000 It poly rain water tank with first flush. Security
screen doors at front and rear. Generator shed replace solid core doors with 50 x 50 mesh doors.
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Scope of Works Overview

Homeland: Urlampe

House/Asset No: 3

Scoping Date: 26/11/2025

Throughout the Dwelling

Pressure clean inside and out. Tile flooring throughout. Replace all GPO'’s and light switches and fans. Paint inside
walls, ceiling, doors and door frames

Exterior

Paint outside blue and install 2,000It rain water tank. Install clothes line and replace HWS. Resecure V posts

Lounge/Kitchen

Paint ceiling and walls. Replace GPQ'’s, light switches and fans with 2 speed toggle.

Bathroom

Re-tile floor, replace lighting with LED’s, replace GPQO's and light switches. Move shower rose 100mm, 600mm grab
rail in shower, soap dish holder and 3 hooks on door. New mirror and ss sink free standing

Laundry

Replace floor tiles and splashback. Paint ceiling and walls and door. LED lighting and new GPQ's. Service tapware

Bedroom 1

Service windows, paint ceiling, walls and doors. New LED lighting, GPO'’s, light switch and fan with 2 speed toggle.
New privacy locks.

Bedroom 2

Service windows, paint ceiling, walls and doors. New LED lighting, GPO'’s, light switch and fan with 2 speed toggle.
New privacy locks.

Bedroom 3

Service windows, paint ceiling, walls and doors. New LED lighting, GPO'’s, light switch and fan with 2 speed toggle.
New privacy locks.

Bedroom 4

Na
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Electrical Works

New Solar HWS, new GPQ's throughout, new light switches, new fans and 2 speed toggle. Replace all lighting with
600WP.

External Sanitation

NA

Visual Progress

Include before and after images of all areas that received upgrades. Delete/add areas as needed.

BEFORE AFTER

Front Exterior
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Left-Side Exterior
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Back Exterior
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Kitchen
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Bedroom 1

Bedroom 2
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Bedroom 3

Department of Housing, Local Government and Community Development
Version 1.0 - September 2024
Page 10 of 23



° (\ Yapa-Kurlangu
\’ Ngurrara
Aboriginal Corporation
°

House # 3 - Urlampe Completion Report

Bathroom Re-Seal “AFTER” Only
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Bathroom - Before
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Toilet

Laundry
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Approved Variations

Insert all variations requests that were approved during the lifetime of the project (screenshots/photos).

Replace Gate to Genset Shed
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Clothes Line Concrete Splash Pad

Concrete Splash Pad Gate to outside storage
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Attachments

e Electrical Certificate of Compliance
e Glazing Certification
e Serial Number, Warranty and Stove Booklet

e Approved Scope of Works Document

e Talent Release Forms

LPG Gas Cooker installed 08.07.2026 Gas Compliance # 446618
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