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Service Provider AEA NT PTY LTD ABN 86 009 635 901 

 
Contact Details Tawhai Carter 

Deputy CEO 
E. tawhai@aeagp.com.au 

 

Contractor 
Accreditation 
Limited (CAL) 
Registration 
Number 

K-28-10183-07-24 

Project Name Blacktank Bore – Project 1 Contract No. CENT00002 

Homeland Blacktank Bore Community ID 784 

Project Type House & Infrastructure Upgrade House # N/A 

Commencement Date 05/12/2025 Completion Date 07/12/2025 
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1. Project Summary  

 

Water Tank Replacement, Blacktank Bore Homeland 

 

The Homelands Housing and Infrastructure Program (HHIP), managed through the Department of Territory 
Families, Housing and Communities (TFHC) is a program funded by the Australian Government of which is 
focused on improving the living conditions in Homelands to ensure residents have access to safe, secure 
and quality housing and infrastructure suitable to their needs.  

 
AEA NT have completed the approved scope of works at Blacktank Bore Homeland 

delivering a quality final product, improving the residents access to the 9 Healthy Living Practices. 

 
 

 

 

 

 

2. Scope of Works 
 

2.1 Water Tank Replacement 

 

 Remove existing Iron tank on tank stand  
 Supply and install new Poly tank (10000lt) 
 Hook up new tank  
 Recommission water supply from tank  
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3. Visual Progress 

Before After 

 

 
  

 
  

Before After 

 

 
  

 

 
  

 

 


