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Project Name Homelands Housing and Infrastructure Contract Project 1
Program - Oak Valley, Phillipson Bore and No.
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Ablutions Block - West Waterhouse Completion Report

CONSTRUCTION AND PROJECT MANAGEMENT

Project Summary

The housing and infrastructure upgrades focused on the repair and replacement of essential health hardware to
ensure homes in the homelands are safe and enable occupants to carry out healthy living practices (HLPs).

Priority was given to safety by identifying and addressing urgent repairs and maintenance needs across housing
and infrastructure. Following this, upgrades improved the functionality of health hardware within homes to
better support healthy living practices, particularly washing people.

The works contributed to improved healthy homes by:

e Improving household safety
e Supporting healthy living practices
e Enhancing overall housing quality

All works were planned and delivered in consultation with local community members, supporting local decision-
making. Local businesses and local Subcontractors were exclusively engaged to supply materials and deliver
services, ensuring the project directly supported local employment and capability.
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CONSTRUCTION

ONSTRUCTION AND PROJECT MANAGEMENT

Completion Report

Visual Progress

Include before and after images of all areas that received upgrades. Delete/add areas as needed.

BEFORE AFTER

Front Exterior

Ablution block, West Wétel;house

8 Aug 2025 at 12:41:23 pm

= Ablution block, West Waterhouse
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8 Aug 2025 at 12:41:36 pm
Ablution block, West Waterhouse
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Final Review and Acceptance
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Company Representative:

Department Representative:

Name Bradley Parsons Name

Title Tangentyere Constructions Title
Signature Brad Signature
Date 26/08/2026 Date
Comments: Comments:
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